Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	08 March 2026
Team ID	Abhay Nayakwdi, Prajwal Kotgonda, Rohan Pawar, Sourav Kadam
Project Name	Heart Disease Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Patient Data Entry	USN-1	As a patient, I can enter my health details (age, BP, cholesterol, lifestyle).	2	High	
Sprint-1	Risk Prediction	USN-2	As a patient, I can view my heart disease risk score.	1	High	
Sprint-2	Visualization Dashboard	USN-3	As a doctor, I can view patient risk distribution charts.	2	Low	
Sprint-1	Reports & Sharing	USN-4	As a patient, I can download my health report in PDF.	2	Medium	
Sprint-1	Doctor Portal	USN-5	As a doctor, I can securely access patient records.	1	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	20 Feb 2026	26 Feb 2022	09 Mar 2026	09 Mar 2026
Sprint-2	20	6 Days	01 Mar 2026	06 Mar 2026		
Sprint-3	20	6 Days	01 Mar 2026	06 Mar 2026		
Sprint-4	20	6 Days	02 Mar 2026	07 Mar 2026		

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$